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Contract #68HERC19D0011; PR-OLEM-21-00448/PR-R8-21-00379;
Task Order #68HERC21F0257

Dear Dr. Hodes:

In June, National Academies project staff prepared for the fourth committee meeting,
which was held on June 29. On that day, the committee met briefly in closed session to review
project status and discuss plans for the remainder of the meeting, which was held as an
information-gathering session. During that session, the committee heard presentations on
industry perspectives and analyses on EAF Slag. The committee also heard an overview
presentation about LEAF leaching tests and the use of test results in leaching assessment
estimates for contaminated and treated media. A video recording of the session was posted onto

the National Academies website at: https://www.nationalacademies.org/event/06-29-

2022/electric-arc-furnace-slag-understanding-human-health-risks-from-unencapsulated-uses-

meeting-4.
On June 13, project staff met with the TOCOR to discuss project status and plans for

information gathering.
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Natalie Armstrong, a recently hired associate program officer, joined the Academies
project staff to help support the work of the committee.

Next month’s progress report will discuss receipt of formal notification from the EPA
Contracting Officer of a no cost period of performance extension to April 28, 2023. It will also
include discussion of the committee meeting planned for July 12 to consider the information

session that was held on June 29 and next steps for the project.

Financial information for June 2022

Cost Category Expenditures ($)
[
ODCs
Overhead Ex.4 CBI
G&A .
Total 16,460.44

The total expenditures since inception are $186,411.49. Attached are (1) a table of
monthly labor costs, cumulative labor costs, total monthly expenditures, cumulative total
expenditures, and the percentage of the total potential award spent, and (2) figures showing a
comparison of total funds spent and labor costs, cumulative funds spent by activity (excluding

labor), and cumulative hours worked by staff.

Sincerely,
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Raymond Wassel
Responsible Staff Officer

cc: Andrea Dehne, (CO) U.S. EPA
Timothy Taylor (Alt. TOCOR) U.S. EPA
Jorge Rangel (CL COR) U.S. EPA
Lavonne Burgess, National Academies
Kate Guyton, National Academies
Laura Ilanos, National Academies
Tasha Seabron, National Academies
Russell Walker, National Academics
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EPA Electric Arc Furnace Slag
Sponsor Award # 6BHERC19D0011/68HERC21F0257
Progress Report, June 1, 2022 thru June 30, 2022
Total Dollars Spent (Thousand)

Ex. 4 CBI

921.05
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EZZ23 Cumulative total cost
BaReRRRRd Curnulative labor cost
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EPA Electric Arc Furnace Slag
Sponsor Award #68HERC19D0011/686HERC21F0257
Progress Report, June 1, 2022 thru June 30, 2022
Comparison of Total Funds Spent and Labor Cost

X.4C

Monthly
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Dollars spent

EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, June 1, 2022 thru June 30, 2022
Cumulative Funds Spent by Task (Excluding Labor)

Ex.4C

s Funds Spent this Period

Total funds spent to date

Task
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Hours

EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, June 1, 2022 - June 30, 2022
Cumulative Hours Worked by Staff

B Hours worked this month

o Hours worked to date

Ex. 4 CBI
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